


## DAILY FIELD REPORT : 02/25/2016

PROJECT NAME:	<b>PS 195Q</b>
TEMPERATURE(F): 48	WEATHER CONDITIONS: Cloudy
FIELD STAFF (1):	Prime   TRADE: Carpenter
NAME OF COMPANY:	TMG General Contractors
# SUPERINTENDENTS:	1   # OF FOREMAN: 1
# OF JOURNEYMEN:	9   # OF APPRENTICE: 2
DRAWING + DESCRIPTION OF WORK:	A-230, Sheetrock and soffits, 4th floor east side
TOTAL PRODUCTION:	1200   UNIT: SF
UPLOAD FILE(S) 1A:	<a href="http://www.123contactform.com/upload_dld.php?fileid=7454c6846805a9d2c902c04ce7714a18">www.123contactform.com/upload_dld.php?fileid=7454c6846805a9d2c902c04ce7714a18</a>
UPLOAD IMAGE(S) 1A:	
UPLOAD IMAGE(S) 2A:	
ADD FIELD STAFF (2)?	YES   TRADE: Plumber
NAME OF COMPANY:	TMG Plumbing
# SUPERINTENDENTS:	1   # OF FOREMAN: 1
# OF JOURNEYMEN:	4   # OF APPRENTICE: 0
DRAWING + DESCRIPTION OF WORK:	P-230, Rough-in 2nd floor
TOTAL PRODUCTION:	1000   UNIT: LF
UPLOAD FILE(S) 1B:	<a href="http://www.123contactform.com/upload_dld.php?fileid=b2fc75842e593aa43a94558ac3c5c6e7">www.123contactform.com/upload_dld.php?fileid=b2fc75842e593aa43a94558ac3c5c6e7</a>
UPLOAD IMAGE(S) 1B:	
UPLOAD IMAGE(S) 2B:	
ADD FIELD STAFF (3)?	YES   TRADE: Electrician
NAME OF COMPANY:	TMG Electrical
# SUPERINTENDENTS:	1   # OF FOREMAN: 1
# OF JOURNEYMEN:	3   # OF APPRENTICE: 1
DRAWING + DESCRIPTION OF WORK:	E-230, Run conduit in basement for electrical panel
TOTAL PRODUCTION:	300   UNIT: LF
UPLOAD FILE(S) 1C:	<a href="http://www.123contactform.com/upload_dld.php?fileid=cedd8990aa60eef71909048c20c8a925">www.123contactform.com/upload_dld.php?fileid=cedd8990aa60eef71909048c20c8a925</a>
UPLOAD IMAGE(S) 1C:	
UPLOAD IMAGE(S) 2C:	
TESTS/INSPECTIONS DONE?	YES   Pressure Test
TEST/INSPECTION COMPANY:	MTL   TESTER/INSPECTOR: John Doe
DESCRIPTION/RESULTS:	Conducted at 8:00am and passed

WORK DELAYED?	YES   DESCRIPTION: No access to 4th floor, we are 4 months behind on all 4th floor work
STOP WORK ORDER ISSUED?	YES   DESCRIPTION: Mold discovered in basement
VERBAL DIRECTIVES GIVEN?	YES   DESCRIPTION: Additional sheet rock required for rooms not on drawings
DIRECTIVE ISSUED BY:	Project Officer
UPLOAD FILE(S) 2:	<a href="http://www.123contactform.com/upload_dld.php?fileid=d3a1e8bc6ebb6a789ada53ee885948ad">www.123contactform.com/upload_dld.php?fileid=d3a1e8bc6ebb6a789ada53ee885948ad</a>
UPLOAD IMAGE(S) 4:	
UPLOAD IMAGE(S) 5:	
UPLOAD IMAGE(S) 6:	
CHANGE ORDER WORK?	YES   STATUS: Approved
CO DESCRIPTION:	Additional bathroom fixtures as per CO#004
UPLOAD FILE(S) 3:	<a href="http://www.123contactform.com/upload_dld.php?fileid=67e54ba207b979c0b56fd36c508de45d">www.123contactform.com/upload_dld.php?fileid=67e54ba207b979c0b56fd36c508de45d</a>
UPLOAD IMAGE(S) 7:	
UPLOAD IMAGE(S) 8:	
UPLOAD IMAGE(S) 9:	
ANY ACCIDENTS ON SITE?	YES   DESCRIPTION: Minor injury due to John Doe falling in staircase on 3rd floor
UPLOAD FILE(S) 4:	<a href="http://www.123contactform.com/upload_dld.php?fileid=daa62f0011bda2bd9af9e21e883522e9">www.123contactform.com/upload_dld.php?fileid=daa62f0011bda2bd9af9e21e883522e9</a>
UPLOAD IMAGE(S) 10:	
UPLOAD IMAGE(S) 11:	
MATERIALS DELIVERED?	YES   DESCRIPTION: Plumbing Fixtures - 10 new bathroom sinks
UPLOAD FILE(S) 5:	<a href="http://www.123contactform.com/upload_dld.php?fileid=9f0277db4899d58c89a73a4651916b35">www.123contactform.com/upload_dld.php?fileid=9f0277db4899d58c89a73a4651916b35</a>
UPLOAD IMAGE(S) 12:	
UPLOAD IMAGE(S) 13:	
NAME:	John Doe   02/25/2016   nickr@themomentgroup.com
SIGNATURE: Acknowledge & accept the terms of usage.	

**\*Please click to download each image & store for your records.** Users of this form hereby agree to all terms from Moment Group Services LLC, dba The Moment Group & 123ContactFrom.com ("Form Provider"). You will receive your daily field report via e-mail as a pdf attachment and files/images as a zip file. It is the responsibility of the user to independently download/store all information locally for future use. Users waives right to any/all claims against From Provider.

The message has been sent from 47.18.136.119 (United States) at 2016-02-25 08:50:42 on Chrome 48.0.2564.116  
Entry ID: 37