

# DE ANZA REVITALIZATION PLAN

## UPCOMING MEETINGS/TOPICS SCHEDULE

---

### **MARCH 9 – Ad-hoc Committee Meeting No. 3**

- Refinement of Working Vision and Guiding Principles
- Existing Conditions /Opportunities and Constraints
  - o Mobility
  - o Leasehold Analysis
  - o Uses

### **APRIL 14 – Ad-hoc Committee Meeting No. 4**

- Existing Conditions/Opportunities and Constraints
  - o Natural Resources
- Community/Stakeholder-Generated Concepts
  - o Campland
  - o ReWild Mission Bay
  - o Gateway Plan
- Preliminary Use/Design

### **APRIL 27 – Community Workshop No. 2**

- Existing Conditions and Uses/Opportunities and Constraints

### **MAY – Project Team Preparation of Preliminary Revitalization Plan Alternatives**

- Master Plan Concepts and Visual Tools – Illustratives, Simulations, etc.

### **JUNE – Ad-hoc Committee Meeting No. 5**

- Review and Input on Preliminary Draft Alternatives

### **JULY – Community Workshop No. 3**

- Review and Input on Preliminary Draft Alternatives

### **JULY – Parks and Recreation Board/Council Committee Briefing – Draft Alternatives**